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As outlined in the MetroGIS Geocoder (2007 project fund year) final report (Dec. 2008), there
were several items of continuing work needed on the geocoder to improve output to meet user’s
expectations. These have been addressed in this enhancement, as follows:
1. Change candidate matches returned such that alternate street names are more likely to be
presented than alternate house numbers on the same street.
e Completed.
2. Change how original street name is returned so that parsings of the name are not in
conflict with returned name — for example, for “County Road B” do not return “County
Road County Road B” (County Road parsed into PreType, then returned in addition to
original name format)
o Completed
3. Allow entry of House Number + Street Name as a continuous string rather than requiring
splitting into separate fields.
e Completed

Change #1 is already implemented in the active web service at MnGeo. A revised version with
the other above enhancements is currently being loaded on the MnGeo server and will become
active shortly.

Changes will be announced on the Metro Geocoder web page,
http://www.metrogis.org/data/apps/geocoder/index.shtml

In addition to the above changes, a number of small errors in parcel data files and/or pre-
processing have been found and either corrected or reported to Counties for correction.
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